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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

May 26, 2011 
 
These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on May 26, 2011, at the 
CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which 
is made up of representatives from the Department of the Navy (Navy), the U.S. Environmental 
Protection Agency (EPA), the California Department of Toxic Substances Control (DTSC), and 
the San Francisco Bay Regional Water Quality Control Board (RWQCB). The City of San 
Francisco (City), their consultants, the Lennar team of developers, and Navy consultants also 
attended the meeting. These minutes describe the key points, decisions, and action items agreed 
to at the meeting. A list of attendees is included as Attachment A. The document review table is 
included as Attachment B. The action items from the meeting are included as Attachment C. 
 
1.0 Navy Business/Action Items (Keith Forman, Navy) 

Melanie Kito (Navy, Lead Remedial Project Manager [RPM]) began the meeting with Navy 
business. Ms. Kito introduced Deb Theroux as the Navy’s Deputy Base Closure Manager 
(BCM). John Hill is the new BCM for HPNS. Keith Forman (Base Environmental Coordinator 
[BEC]) then presented a review of the action items from the April 26, 2011 BCT meeting: 

 Jim Whitcomb (Navy, former Deputy Lead RPM) will coordinate some potential dates 
with the Radiological Affairs Support Office (RASO) for the meeting in Sacramento to 
discuss the parameters for dose modeling and finalize a meeting date with DTSC and 
California Department of Public Health (CDPH). This item was resolved and completed. 
A date of June 8, 2011, at 1:00 p.m. was established for the meeting.  
  

 The Navy will provide the RWQCB the radiological (rad) results from the storm water in 
the frac tanks to determine if that water can be used for dust control. This item was 
completed.  

Ms. Kito asked for introductions of the participants of the meeting.  

2.0 Radiological Update (Chris Yantos, Navy)  

Chris Yantos (Navy, RPM) began the radiological update. He presented a map of the current 
projects at HPNS. He gave a Crisp Road update. The project is almost done. The Navy is waiting 
for CDPH to respond with a free release letter for Building 810. Building 414 is the last 
confirmation survey to be completed. It will be surveyed the day after the Sacramento meeting. 
The Navy is still remediating Building 707; it is the only active remediation site left. All site 
restoration on Crisp Road (Utility Corridor [UC]-3) has been completed and the tenants are 
happy.  
 
Mr. Yantos provided an update on Parcel C. 7,000 linear feet of sanitary sewer and storm drain 
lines have been removed to date. A few survey units have already been backfilled. The sanitary 
sewer and storm drain lines were removed from Parcel C Building 203, the Boiler House. The 
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Navy is drafting the Task Specific Plan (TSP) to perform the radiological survey. Building 214, 
241, and 272 surveys are completed and the data are being reviewed. The North Pier is being 
demolished and therefore the site is on hold. The asphalt from Parcel C is being recycled from 
the sanitary sewer and storm drain lines removal. Building 406 has been free released.  
 
The Parcel E 500 series has not had any invasive work yet. The asbestos has been removed from 
the Boiler House and Building 500. The Navy is working on drafting TSPs for some former sites. 
No sanitary sewer and storm drain lines have been removed to date. Amy Brownell (City) 
commented that the San Francisco Police Department crime lab has notified the City that they 
are not planning on moving until 2017. She said that in order for the lab to move, a site has to be 
purchased, a building has to be built, and permits must be obtained. In order for them to have 
money to purchase a site and build a building, a bond measure has to be placed on the November 
2013 election ballot. She said that an official email will be sent to the Navy.  
 
Mr. Yantos said that the Parcel G Remedial Action Closure Report (RACR) was submitted for 
review, the Navy received regulatory agency comments on the document, and the Navy is in the 
process of preparing responses to comments (RTCs) for the comments. A technical 
memorandum was submitted for Parcel B Building 140, which caused the delay on the Parcel B 
RACR. The Navy is waiting for regulatory review of the Parcel B Building 140 Technical 
Memorandum. The Navy has a meeting in Sacramento, California, on June 8, 2011, to discuss 
the parameters for dose modeling.  
 
The Navy has remediated three survey units containing Cesium (Ce)-137 above the release 
criteria at Parcel D-1. The Navy is waiting on confirmation samples. Building 274 is done and 
the Navy is working on the final status survey (FSS). Mark Ripperda (EPA) asked if these were 
the areas that Jim Whitcomb (Navy, former Deputy Lead RPM) mentioned as having higher 
concentrations due to atmospheric fallout. Mr. Yantos answered that they are not the same areas, 
but are similar to the ones that Mr. Whitcomb had mentioned. Building 383 was removed and the 
Navy is conducting a survey on the subgrade area. Buildings 313, 313A, and 332 are being 
actively remediated. The sanitary sewer and storm drain line removal is 85% complete.  
 
Mr. Yantos discussed upcoming work. There will be draft survey unit project reports (SUPRs) 
issued to the agencies for review for Parcel D-1. John Sourial (ERRG) asked if the Navy is using 
radiological screening yard (RSY)-2. Mr. Yantos said that they are using RSY-2, except seven 
screening pads. Mr. Sourial said that there are hot spots located in RSY-2 under pads that they 
are not able to access. Mr. Yantos confirmed that the hot spots are located under the screening 
pads. The pads are scheduled to be removed this week.  
 
Mr. Yantos discussed the pier stabilization. An amendment was issued to Shaw to stabilize the 
corners of the piers that had been eroded by the wave action over time. The Navy decided to 
deobligate the work for driving the sheet piles and use the money for more radiological cleanup 
and not on infrastructure. Mike McGowan (Arc Ecology) noted that some community members 
are worried that radiation from the Japanese nuclear plants may be affecting HPNS. Mr. 
Ripperda said that the levels of radiation from the nuclear plants are so miniscule that it should 
not have any effect at HPNS. Dr. McGowan asked that the Navy send him a map of the survey 
units. Mr. Yantos said that he talked to the contractors and he will follow up to make sure that he 
receives the maps. Ms. Kito said that the Navy is working to determine when to decrease the 
amount of work that the on-site radiological laboratory is doing. She said that the northern 
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portion of Parcel C is the only part of the basewide radiological work that has not been awarded. 
Karla Brasaemle (Tech Law) asked if the laboratory is still receiving samples from Alameda. 
Ms. Kito answered that they are receiving samples but it is just a small amount and they cannot 
keep the laboratory open for other base work.  
 
3.0 PCB Hot Spot and IR 7/18 Field Updates (Lara Urizar, Navy) 

Lara Urizar (Navy, RPM) presented the installation restoration (IR) sites 7/18 update. The Navy 
is 87% complete with the soil cover. Ms. Urizar said that there are two hot spots under RSYs that 
they had decided to clean up later because they were inaccessible with the screening pads on top 
of them. Since seven of the screening pads are scheduled to be removed, the hot spots can now 
be addressed. The soil cover will be completed this month, and the grading and asphalt will be 
completed in June. The draft Parcel B IR 7/18 RACR is due on September 15, 2011. The draft 
RACR for Parcels B, D-1, and G is due on July 13, 2011. She showed several photos of the work 
at IR 7/18.  
 
Ms. Urizar continued with the polychlorinated biphenyls (PCBs) hot spot field update. She said 
that the Navy is pretty much done with Tier 3. Ulrika Messer (Shaw) noted that they are almost 
done with Tier 2 as well. Ms. Urizar pointed out a few areas that were excavated but the 
confirmation samples showed exceedances. The Navy will go back and further excavate the 
areas with exceedances. Ms. Brasaemle asked if the Navy encountered any of the sheetpile that 
was placed in the excavation area in the 1970s. Ms. Urizar said that they had not encountered the 
sheetpile wall. Dr. McGowan asked if the PCB hot spots are part of a plume coming from the 
landfill. Ms. Urizar said that the PCBs are from buried drums not the landfill. Ms. Messer said 
that they have not encountered any drums with liquid contents yet. She said that they have found 
gas masks and large glass jugs that were not intact. They are preparing themselves to encounter 
drums containing liquid material. Ms. Messer presented a figure of Tier 3 and Tier 5. The figure 
was incomplete, but it showed the concentrations of the sampling to date. She mentioned that 
they are addressing lead in Tier 3. Mr. Ripperda asked if Triple A Machine Shop, a former 
HPNS tenant, was using the area for disposal. Ms. Kito answered that she thinks that it was used 
for disposal. Ms. Urizar presented several photos of the excavation. She noted that the silt curtain 
had been damaged, but it is repaired now and is inspected daily. Ms. Messer discussed the final 
condition survey, which is essentially an FSS. She said that they did not want to put the FSS title 
on it because the Navy is not asking for free release. Everything else is exactly the same as the 
FSS.  
 
4.0 Pier Demo Update (Melanie Kito, Navy) 

Ms. Kito presented for Jackie Dunn (Navy, RPM). She said that the Navy has completed pre-
demolition and has begun demolition activities. She showed several photos of the demolition and 
sampling and discussed the debris removal by floating barge. Ms. Brasaemle confirmed that an 
excavator is on a floating barge demolishing the standing piles. Ms. Kito agreed. Ms. Kito said 
that most of the debris is wood and concrete. The concrete is being crushed and recycled. She 
discussed the schedule. The field work is scheduled to be completed in September 2011, the 
project will be complete in February 2012, and the final report will be issued.  
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5.0 Parcel E-2 Proposed Plan Schedule Update (Lara Urizar, Navy)  

Ms. Urizar discussed the proposed plan (PP) schedule for Parcel E-2. She said that a few 
attendees should have received an administrative draft of the PP. She said that the Navy tried to 
use more lay terms instead of technical language for the community members. Ms. Urizar said 
that they tried to simplify the document, and Navy legal counsel was receptive to the changes. 
The Navy is going to issue a fact sheet to the community members at the same time as the final 
PP. The Navy has planned a public meeting on September 22, 2011, to discuss the PP with the 
community members. Mr. Ripperda asked if there will be focused community meetings to 
discuss the PP before the official meeting. Ms. Kito answered that the Navy will hold focused 
meetings to discuss the PP.  

6.0 Early Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito noted that the orange highlighted areas on the schedule are the dates that have slipped 
since the last BCT meeting. The Parcel E Feasibility Study has slipped by about a month. The 
Parcel E-2 Feasibility Study has slipped by about two weeks. The Navy plans to put more 
emphasis on Parcel F soon because it is beginning to hold up other work on the base. Everything 
else is on schedule.  

The Navy has been working on the Federal Facilities Agreement (FFA) schedule. She said it is 
technically not an FFA schedule because it includes non-CERCLA information. Ms. Kito said 
that John Hill (Navy, BCM) said that an official FFA schedule for the HPNS program may not 
be the best option. Ms. Kito asked if they should continue doing an official FFA schedule or just 
do a project schedule. Mr. Ripperda said that it would be good to establish a baseline of dates 
and documents. He wants to pull out the CERCLA documents and assign draft, draft final, and 
final dates to the documents in addition to the complete project schedule.  

7.0 Community Involvement Update (Melanie Kito, Navy) 

Ms. Kito provided an update on the Community Involvement Plan (CIP) and the schedule. The 
comment period for the CIP ended on May 22, 2011. Leslie Lundgren (KCH) said that after the 
June BCT meeting, she would like to hold an afternoon session to introduce the new community 
relations firm, Circlepoint.  
 
Ms. Kito discussed the path forward for community relations. She said that there were a few new 
faces at the meeting last night. Ms. Lundgren said that they have been tracking the meeting 
attendees and there has been a significant growth in new attendees. Ms. Kito attributed it to 
advertising in more newspapers. The next meeting is June 22, 2011, at the San Francisco Opera 
House. They will be discussing Environmental 101. Ms. Kito said that the Navy should hold an 
Environmental 101 meeting for the Chinese. The next fact sheet will discuss Environmental 101 
and will be issued on June 22, 2011. The Navy is planning to continue with the radio shows for 
the Chinese and the Latino communities. The mailing list will continue to be updated regularly.  
 
8.0 Action Items/Future Meetings (Melanie Kito, Navy) 

The next BCT meeting will be held on June 23, 2011, at the Tetra Tech Trailer on HPNS in San 
Francisco, California. Action items are included as Attachment C.  
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ATTACHMENT A: 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL 

Oakland, CA 
Date/Time: May 26, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil  
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil  
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
 Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil  
 Deb Theroux 619.532.0919 debra.theroux@navy.mil  X 
     

U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
 Jackie Lane     
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
 Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov  
     
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     

CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov  
 Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com  
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
     
Tech Law Inc., EPA contractor Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 
 Tom Hall    
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Organization Name Phone Number E-Mail Address Present 

     
Navy contractors     
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com  
 Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com  
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Charlie Almestad 510-628-9000 calmestad@kleinfelder.com  
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm   X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
 John Sourial 415-848-7103 john.sourial@errg.com X 
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard  kleonard@itsi.com  
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com  
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Tom Carson     
 Ulrika Messer  ulrika.messer@shawgrp.com X 
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com  
 Jeff Fenton   X 
 Ray Hendry 303-807-4421 lrhendy@mactec.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com  
 Mike Quillin 925-286-9043 mquillin@onsesolutions.com  
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov  
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 

D-1, G Final Parcels D-1 and G 
Groundwater Treatability 
Study Technical Report, 
IR-09, IR-33, and IR-71, 
HPNS, SF, CA 3/1/10 n/a           

 
 
2 UC-1,UC-2 Final RACR 3/2/11 4/4/11 Concurrence         

3 B 

Draft - Final Status Survey 
Results, Building 103, 
HPNS, SF, CA 3/3/11 4/2/11           

4 E-2 

Final Radiological 
Addendum for the RI/FS 
with RTCs 3/4/11 n/a           

5 Basewide 
Draft Community 
Involvement Plan 3/8/11 4/8/11         4/11/11 

6 G 

Final Survey Unit Project 
Reports (SUPR) for units 
124,129,151,153,84Pkg 32 3/15/11 n/a           

7 G 

Final Survey Unit Project 
Reports (SUPR) for units 
66,67,68,69 Pkg 21 3/17/11 n/a           

8 G 

Final Survey Unit Project 
Reports (SUPR) for units 
70,71,72,73 Pkg 22 3/17/11 n/a           
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

9 G 

Final Survey Unit Project 
Reports (SUPR) for units 
95,96,97,98,99 Pkg 27 3/17/11 n/a           

10 G 

Final Survey Unit Project 
Reports (SUPR) for units 
103,104,105,106,107 Pkg 28 3/17/11 n/a           

11 G 

Final Survey Unit Project 
Reports (SUPR) for units 
109,110,111,112 Pkg 29 3/17/11 n/a           

12 G 

Final Survey Unit Project 
Reports (SUPR) for units 
119,120,121,122,123 Pkg 31 3/17/11 n/a           

13 G 

Final Survey Unit Project 
Reports (SUPR) for units 
113,114,116,117,118,Pkg 30 3/17/11 n/a           

 
 

14 C Draft Remedial Design 3/21/11 4/21/11   5/9/11 5/5/11 5/9/11 5/17/11 

15 E 

Draft Survey Unit Project 
Reports (SUPR) for units 
166,169,170,172,Pkg 37 3/24/11 4/25/11           

16 UC-3 

 Draft Survey Unit Project 
Reports (SUPR) for units 180, 
181, 185, and 188, Pckg #38 3/29/11 4/29/11           

17 UC-3 

Draft Survey Unit Project Reports 
(SUPR) for units 173, 174, 175 
and 176, Package #39 3/31/11 5/2/11     5/2/11     
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 ATTACHMENT B-2: CURRENTLY UNDER REVIEW 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 UC-3 

 Draft Survey Unit Project 
Reports (SUPR) for units 177, 
178, 179, 182 and 13, 
Package #40 4/6/11 5/6/11           

2 E 
Draft Final, Final Status Survey 
Results, Building 414 4/8/11 5/9/11     3/22/11     

3 G 

Draft Removal Action 
Completion Report, Parcel G, 
HPNS 4/8/11 5/9/11     5/10/11   5/4/11 

4 E 

Final Survey Unit Project 
Reports (SUPR) for units 157, 
158, 159, and 160, Package 
#35 4/26/11 na           

5 E 

Final Survey Unit Project 
Reports (SUPR) for units 161, 
162, 163 and 165, Package 
#36 4/28/11 na           

6 E-2 Final RI/FS with RTCs 5/1/11 na           

7 E-2 

Final Remedial 
Investigation/Feasibility Study 
Report for Parcel E-2 5/1/11 na           

8 E 
Draft Final Status Survey 
Results, Building 701 Site 5/6/11 6/6/11           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (cont.) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

9 Basewide 

Final Amended 
Sampling and Analysis 
Plan for Basewide 
Groundwater Monitoring 
Program 5/10/11 na           

10 E Draft IR03 Work Plan 5/12/11 6/17/11           

11 E 

Final Parcel E 
Groundwater 
Treatability Study 
Technical Report 5/16/11 na           

12 E 

Final Parcel E 
Groundwater 
Treatability Study 
Technical Report 5/17/11 na           

13 UC-3 

Final Survey Unit 
Project Reports (SUPR) 
for Units 166, 169, 170, 
and 172 5/19/11 na           
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS  
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 Basewide Submit Final CIP 5/27/11 n/a 
Date 

Tentative         

2 
B,D-

1,G,UC-2 
Draft Soil Gas Survey 

Tech Memo 6/15/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

3 E 
Draft Final Parcel E 

Feasibility Study 6/30/11 

45 days 
from 

submittal 
date 

Date 
Tentative         

4 E-2 
Draft Work Plan - 

Shipshielding TCRA 

 

7/25/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

5 C, E 
Draft Soil Vapor Sampling 

Workplan   7/30/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

6 B 

Final - Petroleum 
hydrocarbon Site 

Closeout Report Parcel 
B, Vol 1 and 2 

 

7/30/11 n/a 
Date 

Tentative         

7 F 

Final Radiological Data 
Gap Investigation Work 

Plan 7/30/11 n/a 
Date 

Tentative         

8 E 
Draft Final Parcel E 

Radiological Addendum 8/12/11 

45 days 
from 

submittal 
date 

Date 
Tentative         

9 
B,D-

1,G,UC-2 
Final Soil Gas Survey 

Tech Memo 8/15/11 n/a 
Date 

Tentative         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

10 C Draft TPH Work Plan  8/30/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

  
Notes: 

* Comments deferred to other agency   PCB Polychlorinated biphenyl 
CAP Corrective Action Plan  ROD Record of decision 
CDPH California Department of Public Health   RI Remedial investigation 
DTSC Department of Toxic Substances Control   RTC Response to comment 
EPA U.S. Environmental Protection Agency  RWQCB San Francisco Bay Regional Water Quality Control Board  
FOSET Finding of suitability for early transfer SF San Francisco 
FOSL Finding of suitability to lease SUPR Survey Unit Project Report 
FOST Finding of suitability to transfer  TCRA Time critical removal action 
FS Feasibility study  TPH Total petroleum hydrocarbon  
FSS Final status survey   
n/a  Not applicable 
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ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 
ACTION ITEMS  

 

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 
Chris Yantos will provide the 
survey unit maps to Mike 
McGowan. 

Chris Yantos, Navy  Chris Yantos, Navy  

Outstanding Action Items 

1 

Mr. Whitcomb will get in contact 
with CDPH about collecting 
samples at the Buildings 313, 
313A, and 322 sites while the 
excavation sites and trenches are 
still open.  

Jim Whitcomb, Navy  Chris Yantos, Navy  

2 

Jim Whitcomb will provide a copy 
of the Radiological Program 
schedule to Steve Hsu (CDPH) in 
order to plan and schedule 
radiological scans and a list of 
site statuses. 

Jim Whitcomb/Navy  Chris Yantos/Navy  

 


